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INTRODUCTION 
 
The Plutonium Finishing Plant (PFP) consists of Project Baseline Summary (PBS) RL-CP03, Work 
Breakdown Structure (WBS) 3.3.3. 
 
NOTE: Unless otherwise noted, all information contained herein is as of the end of July 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that four milestones were 
completed early, one milestone was completed two days late, and one FY 2001 milestone is overdue.  
Further details can be found in the milestone list. 
 

NOTABLE ACCOMPLISHMENTS 
 

Maintain Safe & Secure SNM   WBS 3.3.3.1 
 
The International Atomic Energy Agency (IAEA) has agreed in principle with the designs for safeguard 
modification to vault #3 and room 639.  A video conference will be scheduled to finalize our plan and 
obtain final approval. 
 
In support of stabilizing IAEA safeguarded material, a three-phase plan is being developed that identifies 
stabilized material packaged into 3013 containers to be exchanged with IAEA.  The material stabilization 
plan is approximately 30 percent complete.  
 

Maintain Safe and Compliant PFP   WBS 3.3.3.2 
 
A draft Tri Party Agreement (TPA) baseline change request  (BCR) was issued reflecting completion of 
milestone negotiations.  Completion of these negotiations provided for public comment regarding the 
logic to arrive at the PFP “slab-on-grade” end point.  The public comment period ended July 31.  The 
negotiations team is responding to comments at this time. 
 
A Cultural Resource Review (CRR) letter from Pacific Northwest National Laboratory (PNNL) for 
deactivation and demolition of 10 PFP buildings that are eligible for listing in the National Register of 
Historic Places was forwarded by RL to the State Historic Preservation Officer (SHPO) and Tribes for 
review. 
 
Obtained RL approval of the National Environmental Protection Act (NEPA) Categorical Exclusion (CX) for 
deactivation and demolition of 30 ancillary buildings. 
 
Fluor Hanford and Environmental Quality Management staff and RL met with representatives of the U.S. 
Environmental Protection Agency (EPA) on Thursday, July 25, to discuss regulatory treatment of low-level 
polychlorinated biphenyls samples detected from 241-Z-361.  It was agreed that the results could be 
averaged in accordance with regulations and the Hanford manual on the Toxic Substances Control Act 
(TSCA).  This agreement confirms that the Z-361 sludge will not have to be disposed of as TSCA waste.  
This agreement will require some minor revisions of the previously released Applicable or Relevant and 
Appropriate Requirement (ARAR) document, which is currently being revised to incorporate RL 
comments. 
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Stabilization of Nuclear Material   WBS 3.3.3.3 
Metals, Alloys, Oxides and Polycubes  During July, 119 Bagless Transfer Containers (BTCs) were 
welded.  As of July 31st a cumulative total of 753 BTCs have now been made in the 234-5Z and 2736-ZB 
facilities.  In support of solutions, stabilization of Magnesium Hydroxide precipitated material, which 
began in mid April, was completed in late July.  Polycube stabilization resumed July 9, 2002.  As of July 
31st, 6 polycube items have been run through the stabilization process. 
 
Residues  During the reporting period, 267,400 grams of Sand, Slag and Crucible (SS&C) were 
packaged into 33 Pipe Overpack Containers (POCs).  Processing of SS&C continues to exceed the baseline 
schedule.  Thirty Pipe Overpack Containers (POCS) were shipped to the Central Waste Complex (CWC). 
 
Solutions  Solutions Stabilization activities at PFP were officially completed Monday, July 29, 2002, on 
swing shift.  This major stabilization activity was completed two days ahead of the DNFSB Milestone (TRP-
01-500) and 2½ months ahead of the baseline schedule. 
 
Outer Can Packaging  Packaging of the stabilized solution product was completed in late July.  A 
total of 3221 liters have been placed in 3013 Containers, with 1070 liters dispositioned as direct discard or 
empties.  Seventy-three 3013 Containers were produced during July with a fiscal-year-to-date total of 
328. 
 

Disposition of Nuclear Material   WBS 3.3.3.4 
Provided a presentation package concerning DNFSB questions related to 12 barrels of retrievably stored 
waste containing Pu238.  Thermal data was updated to reflect ‘time now’ and thermal and radiation data 
were compared to WRAP and PFP operating safety documentation and recent working experience.  
Although it would be technically feasible to handle in either facility, these drums are outside the current 
allowable operating parameters of both plants, and beyond recent operating experience at Hanford. 
 
The final report on the use of pure and mixed Cerium Dioxide and Magnesium Dioxide as surrogate 
materials for testing heat profiles in the Plutonium Dioxide thermal stabilization furnaces, HNF-11207, is 
at RL awaiting approval for public release. 
 

Disposition PFP Facility   WBS 3.3.3.5  
 
The development of the 232-Z Health & Safety Plan (HASP) is ongoing, and is expected to receive RL 
approval by October 2. 
 
The Legacy Hold-up Team continued planning for FY02 activities with document search initiated for 
rooms #40 and #41, chemical vulnerability piping and tank removal, and facility modification plan 
development for SNM legacy hold-up removal for glovebox HC-7C.  Fieldwork completed this period by 
the PFP Special Task Team included verifying nitric header/ drop legs located in room 262 to room 185 
(PPSL labs) to be free of solution.  
 
Dismantling of ancillary structures has been on hold for the month of July awaiting RL approval of a 
Categorical Exclusion (CX) and stakeholder reviews of cultural documentation.  The CX was approved the 
end of July. 
 

Project Management & Support   WBS 3.3.3.6  
 
PFP continues to prepare for the VPP site visit. 
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SAFETY 
 
There have now been over 688,993 safe staff hours since the last recorded workday injury in December 
2001.   
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CONDUCT OF OPERATIONS 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs  
Approximately 1.5 metric tons of bulk mixed oxides originally thought to require thermal stabilization and 
packaging have been selected for discard as a result of investigations into their plutonium content.  The 
database from which the original stabilization inventory was developed included uranium and plutonium 
to drive the net weights for these items.  However, a more in depth investigation revealed them to 
contain less than 30 wt percent plutonium.  These items are the subject of a Safeguards Termination 
Limit (STL) request that is currently in for approval at RL.   
 

Opportunities for Improvement  
Inventory Control  PFP and contractor staffs have identified opportunities for improving the material 
control and accountability (MC&A) inventory process at the PFP.  The MC&A Process Improvement Plan 
draft report is currently being prepared and is now scheduled for final approval and release by the end of 
August 2002. 

 
Processing Improvement — The PFP Stabilization & Packaging Equipment (SPE) process qualification 
plan was submitted to RL.  This plan will enable the SPE system, once qualified, to perform Loss on 
Ignition (LOI)/ Thermogravimetric Analysis (TGA) on a representative sampling of canned items rather 
than on all canned items.  Representative sampling is significant since the processing throughput is 
limited more by the LOI/TGA measurement throughput than either furnace or canning capacity.  
Comments from the Third Party Review Team on the Process Qualification package were received in July.  
Final resolution to comments will complete in August and the document revised, support data collected, 
and transmittal for approval completed by August 23, 2002.   
 

UPCOMING ACTIVITIES  
 
Nothing significant to report. 
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MILESTONE ACHIEVEMENT  
 
 
 
 
 
 
 
 
 
 
 
 
 

Number Milestone Title Type Due Date
Actual 
Date

Forecast 
Date

Status/
Comments

TRP-01-501 Package Alloys for disposition to 
WIPP or stabilize & package per DOE-
STD-3013 criteria

DNFSB 6/30/2001 9/30/2002 Moisture Measurement 
Resolution +60 Days

TRP-01-502 Complete Installation of the Bagless 
Transfer System

RL 10/1/01 8/29/01 Complete

TRP-04-505 Hot Startup of the 2736-ZB 
Stabilization & Packaging System

PI 11/27/01 11/29/01 Complete

TRP-02-505 Complete Direct Discard of Selected 
Solutions

TPA 3/31/02 3/11/02 Complete

TRP-01-500 Complete Stabilization & Packaging 
of Plutonium Solutions

DNFSB 7/31/02 7/29/02 Complete

TRP-02-501 Complete Stabilization & Packaging 
of Polycubes

DNFSB 8/31/02 3/21/2003 On schedule to 
Baseline date of 3/21/03

Behind schedule to 
DNFSB date of 8/31/02

TRP-02-504 Complete Repackaging & Shipment 
of Hanford Ash to CWC

TPA 8/31/02 3/7/02 Complete

TRP-04-506 Completion of all PU Stabilization & 
Packaging

PI
Stretch

2/18/04 5/31/04 Projected delay due to 
change in moisture 

measurement method.
TRP-04-507 Complete Repackaging & Shipment 

of Sand, Slag and Crucible to  CWC
TPA 1/30/04 1/31/03 Ahead of Schedule

TRP-03-500 Complete Stabilization & Packaging 
of Residues

DNFSB 4/30/04 On Schedule

TRP-05-500 Complete Stabilization & Packaging 
of Oxides >30% Pu/U

DNFSB 5/31/04 On Schedule

TRP-08-500 Dismantlement NEPA/ CERCLA 
Decision Document Complete

RL 9/30/05 On Schedule

TRP-06-501 Complete 100% of Legacy Pu Holdup 
Removal & Disposition

PI
Stretch

9/30/06 On Schedule

TRP-06-502 232-Z & PPSL Annex Demolished to 
Slab-on-Grade

PI
Stretch

9/30/06 On Schedule

TRP-06-503 Protected Area Reduced to 2736-
Z/ZB and Yard Storage

PI
Stretch

9/30/06 On Schedule

TRP-06-504 Relocate SNM Required to Reduce 
the PFP Protected Area

PI
Stretch

9/30/06 On Schedule
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PERFORMANCE OBJECTIVES  
METALS/ALLOYS/OXIDES STABILIZATION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
RESIDUE STABILIZATION 
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SOLUTIONS STABILIZATION 
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FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FISCAL YEAR TO DATE STATUS – ($000) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
The favorable schedule variance continues to be primarily the result of higher than planned processing, 
completion of solutions stabilization and packaging, and completion of FY01 scope. 
 
The favorable cost variance is down slightly from last month.  A continuance of higher than planned 
performance within the Stabilization Project areas is the primary contributor to the positive status. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 
 

By PBS BCWS BCWP ACWP SV $ SV % CV $ CV % BAC
PBS CP03

WBS 3.3.3.1
Maintain Safe and Secure 
SNM

3,242.9 3,514.6 3,585.0 271.7 8.4% (70.4) -2.0% 4,359.5 

PBS CP03
WBS 3.3.3.2

Maintain Safe and 
Compliant PFP

21,403.1 21,630.1 21,298.5 227.0 1.1% 331.6 1.5% 26,698.6 

PBS CP03
WBS 3.3.3.3

SNM Stabilization 23,227.2 24,544.5 19,206.7 1317.3 5.7% 5337.8 21.7% 28,625.9 

PBS CP03
WBS 3.3.3.4

Disposition SNM 3,415.8 3,491.9 2,621.0 76.1 2.2% 870.9 24.9% 4,245.0 

PBS CP03
WBS 3.3.3.5

Disposition PFP Facility 1,195.8 1,254.6 1,281.5 58.8 4.9% (26.9) -2.1% 1,385.6 

PBS CP03
WBS 3.3.3.6

PFP Project Management 
and Support 14,177.4 14,454.0 14,825.2 276.6 2.0% (371.2) -2.6% 11,271.9 

Total: $66,662 $68,890 $62,818 $2,228 3.3% $6,072 8.8% $76,587 

PBS CP03
WBS 3.3.3.7

W-460 PuSH Line Item 
Support

425.6 3,485.0 545.2 3,059.4 718.8% 2,939.8 84.4% 2,326 

Total: $67,088 $72,375 $63,363 $5,287 7.9% $9,012 12.5% $78,912 

FYTD
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SCHEDULE VARIANCE ANALYSIS:  (+$5.3M) 
 

3.3.3.1   Maintain Safe & Secure SNM  
Description and Cause:  The eight percent favorable schedule variance (+$0.3M) is due to the 
performance of FY01 Remote Monitoring System (RMS) work scope in FY02.  
Impact: None.  
Corrective Action:  None. 
 

3.3.3.2   Maintain Safe & Compliant PFP 
Description and Cause:  The current one percent favorable schedule variance (+$0.2M) is within the 
reportable threshold.  
Impact:  None. 
Corrective Action:  None. 
 

3.3.3.3 SNM Stabilization 
Description and Cause:  The six percent favorable schedule variance (+$1.3M) is primarily 
attributable to the progress in solutions and residues projects where production has respectively 
doubled and trebled baseline expectations. Completion of prior year (FY 2001) carryover workscope in 
the solutions stabilization and packaging also contribute to this positive variance.  
Impact:  Progress within the solutions stabilization project is now 100 percent complete and supports 
the Defense Nuclear Facilities Safety Board (DNFSB) milestone (TRP-05-500) completion date of July 31, 
2002.  Additionally, all FY 2002 planned processing of Sand Slag, and Crucible material was completed in 
late May. Processing of planned FY 2003 SS&C material is underway and continues to exceed baseline 
expectations. 
Corrective Action: None. 
 

3.3.3.4   Disposition SNM   
Description and Cause:  The two percent favorable schedule variance (+$0.1M) is within the 
reportable threshold. 
Impact:  None. 
Corrective Action: None. 
 

3.3.3.5   Disposition PFP Facility  
Description and Cause:  The five percent favorable schedule variance (+$0.1M) is within the 
reportable threshold. 
 Impact:  None. 
Corrective Action: None. 
 

3.3.3.6 PFP Project Management & Support  
Description and Cause:  The two percent favorable schedule variance (+$0.3M) is within the 
reportable threshold. 
Impact:  None. 
Corrective Action:  None. 
 
3.3.3.7 W-460 PuSH Line Item Support 
Description and Cause:  The 719 percent favorable variance (+$3.1M) is attributable to construction 
and facility modification activities scheduled in FY 2001 being completed in FY 2002. 
Impact:  None.  The project completed more than a year ahead of schedule.  
Corrective Action:  None. 
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COST VARIANCE ANALYSIS:  (+$9.0M) 
 
3.3.3.1   Maintain Safe & Secure SNM  
Description and Cause:  The two percent unfavorable cost variance (-$0.07M) continues to be within 
the reportable threshold. 
Impact: None. 
Corrective Action:  None.  
 
3.3.3.2   Maintain Safe & Compliant PFP  
Description and Cause:  The two percent favorable cost variance (+$0.3M) continues to be within the 
reportable threshold. 
Impact:  None. 
Corrective Action:  None.  
 
3.3.3.3   SNM Stabilization   
Description and Cause:  The twenty-two percent favorable cost variance (+$5.3M) continues to be 
attributable to sustained higher than planned production within the Solutions Project that has provided 
the resources for second shift processing Sand, Slag, and Crucible material (SS&C).  As a result 
processing of all planned FY 2002 SS&C material was completed in late May.  
Impact:  None.  This favorable variance will be used to fund other areas of the project and to meet 
savings commitments identified in the FH contract. 
Corrective Action:  None. 
 
3.3.3.4   Disposition SNM   
Description and Cause:  The twenty-five percent favorable cost variance (+$0.9M) is primarily 
attributable to efficiently completing work with less than planned staff.  
Impact: None.  
Corrective Action:  Processing of clearances for additional staff was in final processing in July.  
However, this favorable variance is expected to continue and will be used to fund other areas of the 
project. 
 
3.3.3.5   Disposition PFP Facility  
Description and Cause:  The two percent unfavorable cost variance (-$0.03M) is directly attributable to 
a slower than planned transition of technical staff from Project W-460 to the Decommissioning Project. 
Impact:  None.  
Corrective Action:  Additional staff is being hired to support accelerated PFP Decommissioning 
activities.  
 
3.3.3.6   PFP Project Management & Support  
Description and Cause:  The three percent unfavorable cost variance (-$0.4M) continues to be within 
the reportable threshold.  
Impact: None.  
Corrective Action:  None.  
 
3.3.3.7   W-460 PuSH Line Item Support 
Description and Cause:  The 84 percent favorable variance (+$2.9M) is attributable to efficient 
management of the project resulting in completing the project under budget. 
 Impact:  None. 
Corrective Action:  Funding is in the process of being reprogrammed. 
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Schedule / Cost Performance 
 (MONTHLY AND FYTD) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Performance Analysis
FYTD and Monthly ($000s)
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MONTHLY BCWS 7,652 5,831 7,459 7,463 8,292 5,643 4,428 7,078 6,249 6,993 7,482 4,342 

MONTHLY BCWP 7,575 4,761 6,137 6,419 11,086 7,278 6,944 8,061 8,223 5,891 

MONTHLY ACWP 5,640 5,590 6,839 7,178 6,695 6,398 6,055 7,470 5,868 5,630 

FYTD BCWS 7,652 13,483 20,942 28,405 36,697 42,340 46,768 53,846 60,095 67,088 74,570 78,912 

FYTD BCWP 7,575 12,336 18,473 24,892 35,978 43,256 50,200 58,261 66,484 72,375 

FYTD ACWP 5,640 11,230 18,069 25,247 31,942 38,340 44,395 51,865 57,733 63,363 
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Fiscal Year to Date Performance Indices 
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FYTD SPI FYTD CPI

FYTD SPI 0.99 0.91 0.88 0.88 0.98 1.02 1.07 1.08 1.11 1.08

FYTD CPI 1.34 1.10 1.02 0.99 1.13 1.13 1.13 1.12 1.15 1.14

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

Above Normal Efficiency
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FUNDS MANAGEMENT 
FYTD FUNDS VS SPENDING FORECAST ($000) 

 
 
 
 
 
 
 
 
 
 

ISSUES  
 

Technical Issues 
 
There are no technical issues at this time.  
 

Regulatory, External, and DOE Issues and DOE Requests 
 
No other issues identified at this time. 

 
FH Funds 

Reallocation
 FYSF Variance

3.3.3 Plutonium Finishing Plant
CP03

Project Completion    - Operating 84,553$              82,896$            1,657$             

                        - Line Item 570$                    545$                 25

Total 85,123$              83,441$            1,682$             

           [Status through July 2002]
Note:  FH Reallocation reflects an FYSF adjusted for scope deletions, deferrals, and identified

          savings to address funding shortfalls, additional unplanned scope, and cost increases.
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BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Description

Days
Dollars* 
($000s)

FH-2002-008 8/13/01 MYWP Bridge N/A At RL

CP03-02-014, R1 6/26/02 SRS Acceptance Criteria #2 479 7/10/02 Approved

CP03-02-017 3/6/02 Integrated Surveillance 
Program

$196 7/18/02 Approved

FH-2002-010 2/28/02 Revise  Labor Rates $2,590 At RL

FH-2002-011 2/20/02 10 CFR 830 Implementation - 0 - 7/8/02 Rejected

CP03-02-023 2/20/02 Revise WIPP/WAC 
Requirements

$62 7/18/02 Approved

CP03-02-026 2/28/02 Escalate FY 2002 P3 File At FH

CP03-02-028 4/15/02 IAEA Security Upgrades $45 7/10/02 Approved

CP03-02-030 5/20/02 Rebaseline NMS Program $3,000 At RL

FH-2002-002 5/15/02 Revise Laundry Allocation $243 7/26/02 Approved

CP03-02-032 6/30/02 Transfer FY 2002 Solutions 
Scope

- 0 - In 
Development

CP03-02-034 7/1/02 Revise Stabilization Schedule - 0 - In 
Development

Date 
Originated

BCR No.
Date 

Approved

Impact
Status


